



Gasline Improvement Project Tentative Timeline

Phase	Projected Start Date
1	February 25
2	February 25
3	March 25
4	March 25
5	April 25
6	April 25
7	May 25
8	May 25
9	June 25
10	June 25
11	July 25
12	July 25
13	August 25
14	August 25
15	September 25
16	September 25
17	October 25
18	October 25
19	November 25
20	November 25
21	December 25
22	December 25
23	January 26
24	January 26
25	February 26
26	February 26
27	March 26
28	March 26
29	April 26
30	April 26
31	May 26
Closeout	June 26
Final Paving	Summer 2026/ Spring 2027

Timeline could be affected by weather, or other extenuating factors.
You can follow the project at the link below.



Learn more about these improvements.
www.roanokegas.com/construction-projects

