



## Gasline Improvement Project Tentative Timeline

PHASE	PROJECTED START DATE
1	February 2025
2	February 2025
3	April 2025
4	May 2025
5	May 2025
6	June 2025
7	June 2025
8	July 2025
9	July 2025
10	August 2025
11	August 2025
12	September 2025
13	September 2025
14	October 2025
15	October 2025
16	November 2025
17	November 2025
18	December 2025
19	December 2025
20	January 2026
21	January 2026
22	February 2026
23	February 2026
24	March 2026
25	March 2026
26	April 2026
27	April 2026
28	May 2026
29	May 2026
30	June 2026
31	June 2026
Closeout	July 2026
Paving	Fall 2026/Spring 2027

Timeline could be affected by weather, or other extenuating factors.  
You can follow the project at the link below.



Learn more about these improvements.  
[www.roanokegas.com/construction-projects](http://www.roanokegas.com/construction-projects)

